
28 Madison Avenue Extension, Albany, NY 12203 "(518) 869-6J92

Fred C. Hart Associates,Inc.

June 2, 1988

Ms. Donna McCartney
Compliance Officer

I—{APT USEPA, Region III
1 V *XI 841 Chestnut Street

Philadelphia, PA 19107
New York, NY
Washington, DC
Pittsburgh, PA Dear Donna:
Albany, NY
Hartford, a
cherryHili,NJ As requested by Mr. Larry Elder, I've established an estimated
south'fieid, MI project schedule (attached) for initial RI tasks at the C & D Recycling
Liberty comer, NJ site. This schedule is based on our discussion held at the site on

5/23/88. Although this projected schedule is presently our best
estimate, all parties should remain flexible as field work progresses.
The duration of certain tasks may change, but the overall project
schedule will be met.

Specific dates must be established for off-site soil and groundwater
sampling. Off-site soil sampling should be scheduled for sometime
between 6/20/88 and 7/1/88. Off-site well inventory and sampling should
occur between 7/5/88 and 7/15/88. HART and AT & T are presently working
to establish dates for these tasks.

Please contact me as soon as possible if you have questions or
comments regarding this schedule.

Sincerely,

FRED C. HART ASSOCIATES, INC.

James F. Blasting
Project Manager - Geosciences
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Attachment

cc: J. Perazzo
L. Elder
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